
Construction Liaison Committee 
April 23, 2014 

Queens Quay Construction 



CONSTRUCTION REVIEW: 

April 2014 



1. Site Services ï Storm & Sanitary 



Site Services: Remaining Storm laterals east of York 



Site Services: Final sanitary lateral connection at Lower Simcoe 



Site Services: Final sanitary tie-in at Simcoe WaveDeck 



Site Services: Catch basin and manhole for storm line at Rees WaveDeck 



Site Services: Catch basin connection to new storm west of Rees 



Site Services: Storm line at Rees parking lot  

 

 

 

 

 



 

 

 

 

Site Services: Catch basin install at 390 Queens Quay 



Site Services: Catch basin tie-in to storm 



Site Services: Sanitary  removal 



Site Services:  Catch basin installation at 350 Queens Quay 



Site Services: Martin Goodman Trail catch basin lateral at Music Garden 



2. TTC Rebuild 



TTC Rebuild: Excavation  west of Lower Simcoe 



TTC Rebuild: Transit priority installation 



TTC Rebuild: Concrete base slab pour west of Lower Simcoe 


