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Å Project is the extension of the the Martin Goodman Trail (MGT) from 

YoYoMa to Stadium Road completing the missing link west of the CWF 

QQR project . 

ÅCity (Transportation Services) is funding the project.  WT contribution is 

limited to the value carried in the CWF QQR tender for work between 

YoYoMa and Dan Leckie (approximately $300K). 

Å Project will by tendered as a lump sum fixed price contract and will 

managed separately from the CWF QQR project in order to ensure 

competitive pricing. 

Å Construction is anticipated to start this fall and be complete by Spring 

2015. 

Background  
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The project will include:  

Å New south-side MGT (off-street between YoYoMa and Lower Bathurst; 

on-street between Lower Bathurst and Stadium Road) 

ÅNew south-side concrete sidewalk between YoYoMa and Lower 

Bathurst 

Å Reconstruction of the curbs and catch basins on the south-side of the 

road (eastbound) between YoYoMa and Lower Bathurst 

ÅNew eastbound left turn lane at Dan Leckie and Queens Quay 

intersection 

Å New south-side street light poles between YoYoMa and Lower Bathurst 

ÅRealigned layby at the Waterfront School 

Å Traffic line painting from YoYoMa to Stadium Road 

 

 

Scope of Work  
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Å 90% Engineering design is currently underway with an anticipated 

submission date of July 

Å Tender is anticipated for August/September with construction complete 

by Spring 2015 

 

Current Status  
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Project Risks  
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Risk Description Potential Impact Mitigation Strategy 

Inaccurate estimates Tendered prices higher than budget 
Procure all work as a single lump sum 

fixed price contract 

Unforeseen site conditions, 

conflicts, high water table 
Project delays and additional costs 

Carry 50% construction phase 

contingency on underground works 

Coordination with other 

contractors/utilities 
Project delays and additional costs Weekly coordination meetings 

Business interruption claims 
Business disruptions caused by 

construction 

Maintain business access and 

communicate regularly 

Inability to perform works over 

winter 

Completion delayed into Pan-Am 

Games period 

Phase work to allow for final completion 

after Pan-Am if necessary 

Public access - day to day 
Complaints or inability to perform work 

due to public access 

Continue meeting with BIA and conduct 

site tours on a regular basis 



Queens Quay: Overall Program  6 



7 Project Map  
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